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Purpose
 Compliance  with  section  H(1)  of  Council  Policy  000-31  on

    CIP Transparency:
“CIPRAC  will  provide  semi-annual

presentations/reports  to  the  Budget  and  Finance
Committee  covering  the  state  of  the  CIP.”

Time  Period:  7/11  through  6/12
Scope

Includes:  Construction  Projects,  Non-construction  

    Projects,  Public  Art  Projects  ,  and  Service  

    Agreements

Excludes:  Redevelopment  Agencies,  Private    

    Developments,  Staffing  and  Equipment 

     Purchases
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Inside  the  Report…
Program  Overview 

 CIP Background  Information 

 Program  Overview,

Highlights,  and  Trends

 Organizational  Changes

 Streamlining  Practices  and

New  Technology

 CIP Transparency

 CIP Success  Stories

 Challenges  Ahead

Program  Performance
  Performance  Measures:

 How  are  we  doing?

    CIP Status  “By  the

 Numbers”

     Baseline  Budget  and

 Schedule  Changes

     Professional  Services

 Agreements

    Equal  Opportunity

 Contracting  Program
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Program  Overview
Background
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Program  Overview
CIP Highlights  and  Trends

 CIP Alignment  with  Citywide  Plans,  Policies,
and  State  Regulations

 Major  Projects:  Convention  Center Expansion;

New  Central  Library

 Environmentally  Sustainable  Practices

 Deferred  Capital  Bonds

 Accelerated  Streets/Paving Projects

 Americans  With  Disabilities  Act
Improvements
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Program  Overview

Organizational  Changes
 Consolidation  of  Contracting Services  and

Public  Works  Department

 CIP Review  and  Advisory  Committee  (CIPRAC)
Evolution

Streamlining Practices  and  New  Technology
  CIP Performance  Audit  Recommendations
  CIP Streamlining
  Online  Bidding
  Innovative  Contracting  and  Project  Delivery
    Methods
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Program  Overview
CIP Transparency

 Budget  Process  and  Public  Input

 City’s  New  CIP Website

CIP SUCCESS  STORIES
  Reduced  Bid  to  Award  Period
  Improved  Statewide  Benchmarking
    Averages
  Awards  for  Excellence  in  Engineering
  High  Quality  Construction  Documents
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Project  Performance
CIP Expenditures

Airports

Buildings

Drainage & Flood Control

Landfills

Parks & Golf Courses

Transportation

Wastewater

Water 


  Airports $861,749  

  Buildings $118,520,121  

  Drainage  &  Flood    
  Control

$9,152,198  

  Landfills $239,692  

  Parks  &  Golf   
  Courses

   $11,379,232  

  Transportation     $91,728,685  

  Wastewater    $77,959,034  

  Water   $  53,185,761  

  TOTAL  $363,026,472  
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Project  Performance
By Project  Delivery  Phase
PRELIMINARY 
ENGINEERING DESIGN BID/AWARD CONSTRUCTION 

POST
CONSTRUCTION

Asset  Type
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Airport  0 1 0 1 0

Buildings  16 14 19 12 4

Parks  13 23 14 8 16

Wastewater  13 25 30 36 10

Storm  Water  13 4 7 4 2

Transportation  18 36 49 48 17

Water  17 28 31 29 21

TOTAL 90 131 150 138 70
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Program  Performance
Performance  Measures

Metric Key Performance  Indicator 
(KPI) 

FY 12 
Target 

FY 12
Actual

Expenditures Total  Project  Expenses  ($) N/A $363.0M

Commitment Encumbrances  ($) N/A $269.0M

Notice  to 
Proceeds 

Total  Count  of  Limited  NTPs 
(Notice  to  Proceed)  Executed

180  NTPs 175  NTPs

Miles  of 
Pipelines 

Miles  Of  Waterline  Contracts 
Awarded  

20.0  Miles 28.3  Miles

Miles  of 
Pipelines 

Miles  Of  Sewer  Lines 
Replaced/Rehabilitated
(Beneficial
Occupancy/Beneficial  Use)

60.0  Miles 71.3  Miles
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Program  Performance
Performance  Measures

Metric Key Performance  Indicator 
(KPI) 

FY 12 
Target 

FY 12
Actual

Work  in 
Place 

Construction  Work-In-Place 
(Construction  Contract
Billings)

N/A $245M

Work  In 
Construction 

Total  Value  Of  All  Projects 
Awarded  For  Construction

$240.1  M $256.9M
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Project  Performance

Emergency  Sole  Source  Contracts  Awarded

  7  Emergency  Contracts

  $5,824,672  Emergency  Work

PROFESSIONAL SERVICES  AGREEMENTS
  55  Agreements
  $30,558,138



Project  Performance
SLBE  Successes
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CIP Challenges 

 Growing Pains  –  Growth  of CIP coupled  with  slimmer

workforce.  

 Decentralized  Project  Budget  and  Schedule  Data

 Controlling Project  Schedule  Changes

 Creating Opportunities  for  SLBE/ELBE Consultants

 CIP prioritization  Policy 800-14

 Multi-Year CIP Budget/Program

 Reporting Challenges

Additional  Streamlining Recommendations
  Increase  the  JOC  Task Order  Limits
  Modify  the  Land  Development  Code

CIP Challenges &  Opportunities 
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FY13  Upcoming
Construction  Contracts  

 
As  Of  This  Date:

•Awarded  21  projects  ($44.6M)

Changes  to  the  CIP Fy2013
Construction  Project  Award  Lists

•Removed  8  projects  ($13.7M)

•Added  21  projects  ($23.6M)
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Conclusion
Keeping Our  Transparency Commitment!

Citywide
1900+  projects

983  projects  completed  or  closed
186  projects  awarded  construction

$363M  expended

 Public  Works  E&CP
930+  active  projects

138  projects  completed
$305M  expended

17



Q   &   A


